



JAIDEV EDUCATION SOCIETY'S
J D COLLEGE OF ENGINEERING AND MANAGEMENT
KATOL ROAD, NAGPUR

Website: www.jdcoem.ac.in E-mail: info@jdcoem.ac.in

(An Autonomous Institute, with NAAC "A" Grade)

Affiliated to DBATU, RTMNU & MSBTE Mumbai

Department of Computer Science & Engineering

"A Place to Learn, A Chance to Grow"

Session: 2026-27



VISION

To be recognized for excellent engineering, developing global leaders both in educational and research in the domain of computer science and wireless engineering.

MISSION

1. To create self-learning environment by facilitating leadership qualities, team spirit and ethical responsibilities.
2. To improve department-industry collaboration, interaction with professional society through technical knowledge and internship program.
3. To promote research and development with current techniques through well qualified resources in the area of computer science and wireless engineering.

Project Phase-I Timeline

Branch: Computer Science & Engineering

Semester/ Year : - VII Sem/ 4th

Sr. No.	Timeline	Name of the Activity	Expectation / Remarks
1	15/06/2026	Display of Guide List & Finalized Title	Confirm the Project Objectives and provide the current work-progress status.
2	2 nd Week of July-2026	Report to Guide	Discuss with Guide regarding Activities and Objectives.
3	4 th Week of July-2026	Submit Activity Details (As per Rubrics)	Submit Activity Details according to Group to Project In charge.
4	2 nd Week of August-2026	Project Progress Seminar 6	All tasks outlined in the Methodology plan have been completed. The activity completion status is updated accordingly. (Project progress is at 60% and has been reviewed by the guide)
5	4 th Week August-2026	Project Progress Seminar 7	Progress presentation on implementation of remaining modules and integration of completed components. (Project progress is at 70% and has been reviewed by the guide)
6	2 nd Week September-2026	Project Phase-I Internal-I	Internal Practical Exam
7	4 th Week of September-2026	Project Progress Seminar 8	Testing and validation of developed modules along with initial results and performance analysis. (Project progress is at 80% and has been reviewed by the guide)
8	2 nd Week of October-2026	Submission of Activity	Submit Activity according to Group like Published Paper with Certificate, NPTEL Certificate or Any Other Achievement
9	3 rd Week of October-2026	Project Phase-I Internal-II	Internal Practical Exam – II & Submit Project Progress Report
10	4 th Week of October-2026	Display of Project Internal Marks	Verify & Sign
11	November-2026	Project Phase-I External	External Practical Exam
12	November-2026	Collection of Signed Evaluation Sheets & Final Reports (Book Binding)	Verify & Sign

Notes:

- All dates are tentative and may vary slightly as per academic calendar updates.
- Students must maintain a project diary and get it regularly signed by their guide.
- Late submissions will attract penalties as per institute norms.
- Groups are responsible for ensuring the final report, code, and documentation are properly formatted and verified before external evaluation.

Project In charge

Dept. Academic Incharge

Dept. Head CSE